
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/02/2004

ESTIMATE SUMMARY 16:15:29

CONTID: C14980B ESTIMATE NO: 0002 PROG 2002

PCN: 14980B-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 Culvert Repairs (Alternate B) PERCENT TIME:

PROJECT NO: IM 0702-250

I-70 Culvert Repairs (Alternate B)

NAME OF ROAD: I-70

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING 10/31/2004 DATE TIME STARTED 08/30/2004

5380 TENNYSON STREET UNIT B DATE LET 08/05/2004 DATE WORK BEGAN 09/07/2004

DATE AWARDED 08/11/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 08/30/2004 DATE ACCEPTED

DENVER CO 80212 303/455-0838 DATE NOTICE TO PROCEED 08/30/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,002,707.40 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 876,433.40 NON-PARTICIPATING 252,533.48

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,129.79

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

67.74

63.0 TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

11/30/2004 ??:??:??

11/30/2004 ??:??:??

28.77%

714,237.22

252,533.48

252,533.48

251,403.69

$

$

$

$

0.00

288,470.18

288,470.18

0.00

288,470.18

-1,583.52

0.00

286,886.66

0.00

AMOUNT DUE 286,886.66 251,403.69

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 251,403.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EAGLE

SUMMIT
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PCN: 14980B-BID ESTIMATE RUN 11/02/2004

PROJECT: IM 0702-250 ESTIMATE NO: 0002 16:15:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.600

L S 0.400 3,200.00

8,000.00000 1.000 8,000.00

201-00000

0010 REMOVAL OF STRUCTURE 1.000 0.000

EACH 1.000 1,000.00

1,000.00000 1.000 1,000.00

202-00001

0015 REMOVAL OF PIPE 58.000 50.000

LF 8.000 320.00

40.00000 58.000 2,320.00

202-00035

0020 BACKHOE 57.000 5.000

HOUR 52.000 8,580.00

165.00000 57.000 9,405.00

203-01510

0025 DOZING 40.000 0.000

HOUR 40.000 7,200.00

180.00000 40.000 7,200.00

203-01550

0030 COMBINATION LOADER 32.000 6.500

HOUR 7.500 787.50

105.00000 14.000 1,470.00

203-01594

0031 FRONT END LOADER (SPECIAL) ADDED ITEM CAT 938 LOADER 
CO 005

14.000 0.000

HOUR 14.000 1,750.00

125.00000 14.000 1,750.00

203-01592

0035 STRUCTURE BACKFILL (FLOW-FILL) 300.000 0.000

CY 0.000 0.00

100.00000 0.000 0.00

206-00065

0040 EROSION LOG (12 INCH) 325.000 0.000

LF 130.000 1,040.00

8.00000 130.000 1,040.00

208-00002

0045 EROSION BALES (WEED FREE) 100.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

208-00011

0050 SILT FENCE 680.000 281.000

LF 230.000 276.00

1.20000 511.000 613.20

208-00020
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PCN: 14980B-BID ESTIMATE RUN 11/02/2004

PROJECT: IM 0702-250 ESTIMATE NO: 0002 16:15:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 CONCRETE WASHOUT STRUCTURE 3.000 0.000

EACH 1.000 715.00

715.00000 1.000 715.00

208-00045

0060 EROSION CONTROL SUPERVISOR 1.000 0.500

L S 0.300 420.00

1,400.00000 0.800 1,120.00

208-00200

0065 SEEDING (NATIVE) 2.440 0.000

ACRE 0.400 260.00

650.00000 0.400 260.00

212-00006

0070 MULCHING (WEED FREE HAY) 2.440 0.000

ACRE 0.300 240.00

800.00000 0.300 240.00

213-00002

0075 MULCH TACKIFIER 366.000 0.000

LB 50.000 70.00

1.40000 50.000 70.00

213-00061

0076 SOIL PREPARATION (SPEC) ADDED ITEM SOIL PREPARATION 
(SPECIAL) CO 005

0.400 0.000

ACRE 0.400 900.00

2,250.00000 0.400 900.00

212-00047

0080 BRUSH LAYER CUTTING 15.000 0.000

EACH 0.000 0.00

3.00000 0.000 0.00

214-01010

0085 SOIL RETENTION BLANKET (STRAW/COCONUT) 600.000 0.000

SY 298.000 476.80

1.60000 298.000 476.80

216-00041

0090 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 11.000 0.000

TON 0.000 0.00

190.00000 0.000 0.00

403-00720

0095 GEOTEXTILE (EROSION CONTROL) (CLASS A) 200.000 0.000

SY 0.000 0.00

6.00000 0.000 0.00

420-00100

0100 RIPRAP (18 INCH) 10.000 0.000

CY 0.000 0.00

125.00000 0.000 0.00

506-00218
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PCN: 14980B-BID ESTIMATE RUN 11/02/2004

PROJECT: IM 0702-250 ESTIMATE NO: 0002 16:15:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 PREPARE CULVERT PIPE (36 INCH) 224.000 224.000

LF 0.000 0.00

32.00000 224.000 7,168.00

603-00035

0110 *CULVERT LINING (36 INCH) 575.000 0.000

LF 0.000 0.00

180.00000 0.000 0.00

603-00036

0115 *CULVERT LINING (48 INCH) 584.000 0.000

LF 0.000 0.00

635.00000 0.000 0.00

603-00048

0120 PREPARE CULVERT PIPE (78 INCH) 244.000 0.000

LF 244.000 8,540.00

35.00000 244.000 8,540.00

603-00077

0125 *CULVERT LINING (78 INCH) 244.000 0.000

LF 244.000 122,000.00

500.00000 244.000 122,000.00

603-00078

0130 36 INCH CORRUGATED STEEL PIPE 18.000 18.000

LF 0.000 0.00

600.00000 18.000 10,800.00

603-10360

0132 36 IN CSP 36 INCH CSP ADDITIONAL PIPE CO 004/MCR 004 32.000 15.000

LF 17.000 2,550.00

150.00000 32.000 4,800.00

603-10360

0135 INLET TYPE D (5 FOOT) 1.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

604-00505

0140 FENCE (PLASTIC) 800.000 223.000

LF 381.000 762.00

2.00000 604.000 1,208.00

607-11525

0145 CURB TYPE 6 (SECTION M) 68.000 0.000

LF 0.000 0.00

11.50000 0.000 0.00

609-60011

0150 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000

EACH 0.000 0.00

825.00000 0.000 0.00

615-00030
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PCN: 14980B-BID ESTIMATE RUN 11/02/2004

PROJECT: IM 0702-250 ESTIMATE NO: 0002 16:15:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 12 INCH CULVERT PIPE 176.000 0.000

LF 0.000 0.00

27.00000 0.000 0.00

617-00012

0160 *MOBILIZATION 1.000 0.000

L S 0.524 47,160.00

90,000.00000 0.524 47,160.00

626-00000

0165 *FLAGGING 500.000 0.000

HOUR 0.000 0.00

25.50000 0.000 0.00

630-00000

0170 *TRAFFIC CONTROL INSPECTION 18.000 0.000

DAY 2.000 200.00

100.00000 2.000 200.00

630-00007

0175 *TRAFFIC CONTROL MANAGEMENT 43.000 12.000

DAY 21.000 7,560.00

360.00000 33.000 11,880.00

630-00012

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 11.000 1.000

EACH 0.000 0.00

60.00000 1.000 60.00

630-80341

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000 7.500

EACH 1.000 60.00

60.00000 8.500 510.00

630-80342

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 3.000

EACH 1.500 90.00

60.00000 4.500 270.00

630-80343

0195 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.500

EACH 0.000 0.00

900.00000 0.500 450.00

630-80358

0200 *PORTABLE MESSAGE SIGN PANEL 34.000 0.000

DAY 0.000 0.00

90.00000 0.000 0.00

630-80359

0205 *TRAFFIC CONE 100.000 19.000

EACH 12.000 144.00

12.00000 31.000 372.00

630-80380
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PCN: 14980B-BID ESTIMATE RUN 11/02/2004

PROJECT: IM 0702-250 ESTIMATE NO: 0002 16:15:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0206 CONC BARRIER (TEMP) ADDED ITEM CONCRETE BARRIER 
(TEMPORARY) CO 005

30.000 0.000

LF 15.000 990.00

66.00000 15.000 990.00

630-80370

0210 F/A MINOR CONTRACT REVISIONS 45,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0215 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0220 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0225 F/A REPAIR CULVERT PIPE 36,500.000 0.000

F A 129.450 129.45

1.00000 129.450 129.45

700-70034

0230 F/A ACCESS CONSTRUCTION 15,500.000 0.000

F A 3,983.060 3,983.06

1.00000 3,983.060 3,983.06

700-70035

0235 F/A EROSION CONTROL 15,500.000 0.000

F A 2,840.670 2,840.67

1.00000 2,840.670 2,840.67

700-70380

0240 DRUM CHANNEL DEV ADDED ITEM DRUM CHANNELIZING DEVICE 
MCR#1/CO#002

8.000 4.000

EACH 0.000 0.00

60.00000 4.000 240.00

630-80360

0241 DRUM CHANNEL DEV (LIGHT) (F) TRAFFIC CONTROL CO # 005 
DRUM CHANNELIZING (FLASHING)

2.000 0.000

EACH 1.000 65.00

65.00000 1.000 65.00

630-80363

0245 CULVERT LINING SHOTCRETE THE 36-INCH CMP AT MP 186.10 224.000 0.000

LF 224.000 28,224.00

126.00000 224.000 28,224.00

603-00000

CAT 0200 $252,533.48 288,470.18CURRENT AMT 1,002,707.40 $$

PROJECT TOTAL 252,533.48 $ 288,470.18CURRENT AMT 1,002,707.40 $$


